
State of California Department of Transportation Page 1
10/20/08 Statement of Ongoing Contracts as of 11/04/08

12District

12-ORA-1-5.3/0

12-ORA-1-12.8/13.4

12-ORA-1-31.5/32.2

12-ORA-5-4.1/0

12-ORA-5-6.9/14.5

12-ORA-5-13.8/13.8

Fed Aid

HB4N

HA42

HA42

HM3

HM4

HB4N

Pgm Code

IN ORANGE COUNTY IN LAGUNA BEACH AT

9TH AVENUE

IN ORANGE COUNTY IN NEWPORT BEACH AT

VARIOUS LOCATIONS FROM 0.5 KM SOUTH

OF CRYSTAL HEIGHTS DRIVE TO 0.7 KM

NORTH OF CRYSTAL HEIGH

IN ORANGE COUNTY IN SEAL BEACH AT THE

ANAHEIM BAY BRIDGE

IN ORANGE COUNTY IN SAN CLEMENTE AT

AVENIDA VISTA HERMOSA OVERCROSSING

IN ORANGE COUNTY IN SAN CLEMENTE FROM

SAN DIEGO/ORANGE COUNTY LINE TO EL

CAMINO REAL UNDERCROSSING AND IN SAN

JUAN CAPISTRANO

IN ORANGE COUNTY IN MISSION VIEJO AT

CROWN VALLEY PARKWAY

Description 

SIGNAL AND LIGHTING

DRAINAGE WORK AND PLANTING

ROCK SLOPE PROTECTION

POLYESTER CONCRETE BRIDGE OVERLAY

REPLACE PAVEMENT DELINEATION

WIDEN RAMP

Type Of Work

RSB GROUP, INC.

BEADOR CONSTRUCTION

MCKENNA GENERAL ENGINEERING

INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

SUDRAKAR COMPANY INTERNATIONAL

O'DONNELL CONSTRUCTION INC.

Contractor

LAKE FOREST, CA 92630

CORONA, CA 92883

CORONA, CA 92879

IRVINE CA 926145706

RIALTO, CA 92376

SAN DIMAS, CA 91773-2911

 

 

 

(949)252-0441

 

 

CHAUDRY, MONAS

HAMIDI, FRED

NITA UPADHYAYA

LINDQUIST, KARL

OH, KENNETH

Resident
Engineer

(949)279-8801

(949)509-5017

(949)509-5018

 

(949)279-8531

(949)769-1404

 $339,380

 $668,700

 $1,863,725

 $185,589

 $299,995

 $1,634,301

Bid + CCOs

 $323,365

 $84,151

 $1,322,877

 $0

 $0

 $552,905

Comp To  date

 $21,329

 $84,151

 $4,565

 $0

 $0

 $210,487

This Month

05/18/07

08/25/08

09/14/07

09/26/08

05/20/08

03/19/08

Awarded

06/06/07

09/15/08

10/11/07

10/08/08

08/01/08

04/11/08

Approved

11/06/08

03/02/10

02/14/09

12/05/08

03/25/09

Est Comp

 91%

 14%

 0%

 0%

 0%

 60%

%Time

 94%

 13%

 0%

 0%

 0%

 34%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

12-0H0504

12-0G5304

12-078004

12-0J5904

12-0H5004

12-0F8204

Contract 

  

  

ACST-S001-(536)E

  

  

  

  

  

  S0-01 5-(6E)

  

  

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

22600-G LAMBERT STREET, #1405

26320 LESTER CIRCLE

1335 CORONA POINTE COURT

1792 KAISER AVENUE

1450 N. FITZGERALD AVE

559 W. COVINA BLVD.

15510 ROCKFIELD

BLVD., SUITE A

3251 1/4 UNIVERSITY

DR.

3251 1/4 UNIVERSITY

DR.

31726 RANCHO VIEJO

ROAD STE 115

15510 ROCKFIELD BLVD.

#A

IRVINE, CA 92618

IRVINE, CA 92612

IRVINE, CA 92612

SAN JUAN CAPISTRANO, CA

92675

IRVINE, CA 92618

Accepted

10/28/08

Location
Storm Water
Plan



State of California Department of Transportation Page 2
10/20/08 Statement of Ongoing Contracts as of 11/04/08

12District

12-ORA-5-15.1/16.4

12-ORA-5-22.2/28.5

12-ORA-5-23.6/23.9

12-ORA-5-26.6/27.2

12-ORA-5-33.3/0

12-ORA-5-35.1/36.3

Fed Aid

HB4N

HA25

HA22

HB4N

HB4N

HM3H

HB1

Pgm Code

IN ORANGE COUNTY IN LAGUNA HILLS AND

MISSION VIEJO FROM 0.2 MILE  SOUTH OF

OSO PARKWAY OVERCROSSING TO 0.7 MILE

NORTH OF OSO PARKW

IN ORANGE COUNTY IN IRVINE AND TUSTIN

FROM 0.3 KM SOUTH OF ALTON PARKWAY

OVERCROSSING TO 0.3 KM NORTH OF

TUSTIN RANCH ROAD OVERCRO

IN ORANGE COUNTY IN IRVINE AT IRVINE

OVERHEAD AND AT SAND CANYON AVENUE

UNDERCROSSING

IN ORANGE COUNTY IN IRVINE FROM 0.1

KM SOUTH OF CULVER DRIVE

UNDERCROSSING TO 0.8 KM NORTH OF

CULVER DRIVE UNDERCROSSING

IN ORANGE COUNTY ON ROUTES 5 AND 91

AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ORANGE AND

ANAHEIM FROM 0.1 MILE S OF STATE

COLLEGE BOULEVARD OC TO 0.1 MI S OF

KATELLA AVENUE OVERCROSSING

Description 

WIDEN FREEWAY AND OVERHEAD

PLANTING AND IRRIGATION

REPLACE APPROACH SLABS

WIDEN EXISTING RAMP

JOINT SEALS AND TREAT BRIDGE DECKS

MODIFY TRAFFIC SIGNALS

Type Of Work

ORTIZ ENETERPRISES

DIVERSIFIED LANSCAPE MANGMNT

ALL AMERICAN ASPHALT

MC KENNA GENERAL  ENGINEERING,

INC.

TRUESDELL CORPORATION

T D S ENGINEERING

Contractor

IRVINE, CA 92618

RIVERSIDE CA 92503

CORONA, CA 92878-2229

CORONA, CA 92879

TEMPE, ARIZONA 85282-1821

WESTLAKE VILLAGE CA 91361

 

 

 

 

 

(805)371-4639

OH, KENNETH

ANKHASIRISAN, SANDY

ZOKAI, FARID

JAVAHERNESHAN, MAJID

PIRZADEH, BEHROOZ

Resident
Engineer

(949)769-1404

(949)279-8741

(949)279-8435

(949)509-5031

(949)279-8595

 

 $12,786,755

 $1,280,639

 $835,711

 $1,954,345

 $1,643,613

 $1,141,158

Bid + CCOs

 $212,987

 $904,199

 $5,745

 $45,199

 $608,081

 $0

Comp To  date

 $184,237

 $71,495

 $0

 $45,199

 $486,683

 $0

This Month

07/22/08

08/22/07

06/04/08

03/13/08

06/11/08

07/07/08

Awarded

07/29/08

09/21/07

06/20/08

04/11/08

07/07/08

07/21/08

Approved

03/25/11

11/03/11

09/08/08

04/06/09

12/30/08

Est Comp

 5%

 98%

 73%

 8%

 36%

 0%

%Time

 2%

 70%

 1%

 2%

 37%

 0%

% Work 

 

 

SUSPENDED

 

 

 

Message

12-0E0704

12-0A7304

12-0J8904

12-0C6404

12-0J0304

12-0J1704

Contract 

  

  

  

  

  

ACHS-005 -(939)1

  

  

  

  

  

IMG-005 -(939)1

  

  

  

  

  

--()

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

6 CUSHING

12112 SEVERN WAY

P.O. BOX 2229

1335 CORONA POINTE COURT

1310 W. 23RD STREET

1014 S WESTLAKE BLVD STE 1413

15510 ROCKFIELD

AVENUE. STE A

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN WAY

VILLAGE, #1

3251 1/4 UNIERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY, TRAILER #3

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
10/20/08 Statement of Ongoing Contracts as of 11/04/08

12District

12-ORA-5-35.4/41.1

12-ORA-5-35.9/35.9

12-ORA-5-42.1/44.4

12-ORA-5-72.0/72.4

12-ORA-22-3.2/12.9

12-ORA-22-10.3/0

Fed Aid

HA42

HA22

HE13

HA25

HM1

HB1

Pgm Code

IN ORANGE COUNTY IN ANAHEIM AT

VARIOUS LOCATIONS FROM ORANGEWOOD

AVENUE UNDERCROSSING TO 0.1 MILE

NORTH OF LAPALMA AVENUE OVERCROS

IN ORANGE COUNTY IN ANAHEIM AT GENE

AUTRY WAY OVERCROSSING

IN ORANGE AND LOS ANGELES COUNTIES IN

BUENA PARK AND LA MIRADA FROM

ORANGETHORPE AVENUE OVERCROSSING TO

0.5 KM NORTH OF ARTESIA AV

IN SAN DIEGO AND ORANGE COUNTIES IN

SAN CLEMENTE FROM 0.2 MILE SOUTH OF

CRISTIANITOS ROAD OVERCROSSING TO EL

CAMINO REAL UNDERCROS

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ORANGE ON ROUTE

22 AT CHAPMAN AVENUE OFF-RAMP

Description 

IMPROVE DRAINAGE SYSTEMS

RESURFACE ROADWAY

RECONSTRUCT AND WIDEN FREEWAY

HIGHWAY PLANTING AND IRRIGATION

TREAT BRIDGE DECKS

MODIFY TRAFFIC SIGNAL AND STRIPING

Type Of Work

DREAMBUILDER

BEADOR CONSTRUCTION COMPANY

F C I CONSTRUCTORS/BALFOUR

BEATTY A JOINT VENTURE

AMERICAN WEST LANDSCAPE ROY

ANTHONY

J. MCLOUGHLIN ENGINEERING CO.

INC.

TDS ENGINEERING

Contractor

PLACENTIA, CA 92870

CORONA, CA 92883

VISTA, CA 92081-8831

DOWNEY, CA 90241

RANCHO CUCAMONGA, CA 91730

WESTLAKE VILLAGE, CA 91361

 

 

 

 

 

 

ZOKAI, FARID

BERRIOS, JOSE

BUI, DA KEN G.

ANKHASIRISAN, SANDY

ZOKAI, FARID

CHAUDRY, MONAS

Resident
Engineer

(949)279-8435

(949)509-5023

(714)367-2080

(949)279-8741

(949)279-8435

(949)279-8806

 $328,061

 $1,090,750

 $197,640,228

 $1,126,758

 $496,858

 $176,317

Bid + CCOs

 $249,321

 $1,003,022

 $113,472,643

 $143,667

 $397,954

 $110,771

Comp To  date

 $122,848

 $99,754

 $4,370,951

 $114,020

 $0

 $59,739

This Month

06/20/08

01/04/07

04/18/06

06/16/08

04/18/08

02/15/08

Awarded

07/21/08

01/30/07

04/25/06

07/23/08

05/08/08

02/27/08

Approved

11/20/08

04/13/09

09/30/10

05/02/12

10/06/08

02/25/09

Est Comp

 71%

 0%

 56%

 5%

 100%

 17%

%Time

 77%

 0%

 57%

 13%

 100%

 63%

% Work 

 

PLANT EST

SATIS

 

 

COMPLETED

SUSPENDED

Message

12-0H6804

12-0F9404

12-101674

12-0C8704

12-0H9904

12-0J0404

Contract 

  

  

ACNH-005 -(932)1

  

  

  

  

  

I-005 -(932)N

  

  

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

1361 E GARTEN DRIVE

26320 LESTER CIRCLE

2585 BUISNESS PARK DRIVE

12328 WOODRUFF AVE

10641 FULTON COURT

1014 S WESTLAKE BLVD,STE14136

15700 TUSTIN VILLAGE

WAY #1

3251 1/4 UNIVERSITY

DRIVE

6231 MANCHESTER BLVD.

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY #1

15510 ROCKFIELD BLVD.

TUSTIN, CA 92780

IRVINE, CA 92612

BUENA PARK, CA 90621-

2228

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

Accepted

10/06/08

Location
Storm Water
Plan



State of California Department of Transportation Page 4
10/20/08 Statement of Ongoing Contracts as of 11/04/08

12District

12-ORA-22-10.4/0

12-ORA-39-3.2/5.8

12-ORA-39-3.9/19.2

12-ORA-39-4.1/0

12-ORA-39-20.5/0

12-ORA-39-/21.9

Fed Aid

HB1

HM1

HA22

HB1

HB4N

HA42

Pgm Code

IN ORANGE COUNTY IN ORANGE AT ROUTE

5/22/57 SEPARATION

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND WESTMINSTER FROM MAIN  STREET AND

ELLIS AVENUE TO SOUTH OF ROUTE 39 AND

405 SEPARATION

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM NEWMAN AVENUE TO  IMPERIAL

HIGHWAY

IN ORANGE COUNTY IN HUNTINGTON BEACH

AT SLATER AVENUE

IN ORANGE COUNTY IN LA HABRA AT

GREGORY LANE

IN ORANGE COUNTY IN LA HABRA AT

EUCLID STREET

Description 

REPLACE OVERHEAD SIGN

RUBBERIZED ASPHALT CONCRETE

CONSTRUCT BUS PADS

REPLACE SIGNAL

UPGRADE SIGNALS AND CURB RAMPS

IMPROVE DRAINAGE SYSTEM

Type Of Work

PETERSON-CHASE

ALL AMERICAN ASPHALT

O'DONNELL CONSTRUCTION INC

PTM GENERAL ENG. SERVICES

PTM GENERAL ENG. SVC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC.

Contractor

IRVINE, CA 926145706

CORONA, CA 92878

SAN DIMAS, CA 91773-2911

RIVERSIDE, CA 92504

RIVERSIDE, CA 92513-7745

IRVINE, CA 92614

 

 

 

 

 

 

HAMIDI, FRED

WANG, T.H.

PIRZADEH, BEHROOZ

CHAUDRY, MONAS

CHAUDRY, MONAS

JAVAHERNESHAN, MAJID

Resident
Engineer

(949)509-5017

(949)279-8405

(949)279-8595

(949)279-8801

(949)279-8806

(949)509-5031

 $707,173

 $1,315,113

 $495,603

 $94,367

 $134,129

 $699,021

Bid + CCOs

 $693,538

 $1,360,527

 $0

 $81,840

 $58,649

 $1,850

Comp To  date

 $389,033

 $0

 $0

 $81,840

 $58,649

 $1,850

This Month

11/09/07

04/03/07

06/09/08

02/27/08

04/14/08

06/06/08

Awarded

11/21/07

04/18/07

07/29/08

03/14/08

05/30/08

07/23/08

Approved

11/20/08

09/29/08

04/16/09

10/28/08

01/07/09

06/24/09

Est Comp

 50%

 100%

 0%

 80%

 8%

 5%

%Time

 96%

 96%

 0%

 89%

 44%

 0%

% Work 

 

 

 

 

 

 

Message

12-0H7004

12-0H4004

12-0H7104

12-0H8404

12-0H2164

12-0C3504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

1792 KAISER AVE

P.O. BOX 2229

559 W. COVINA BLVD

5942 ACRON STREET

P.O.BOX 7745

1792 KAISER AVE.

3251 1/4 UNIVERSITY

DR

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY

15510 ROCKFIELD BLVD,

STE A

15510 ROCKFIELD STE A

3251 1/4 UNIVERSITY

DRIVE

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92618

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
10/20/08 Statement of Ongoing Contracts as of 11/04/08

12District

12-ORA-55-3.4/4.1

12-ORA-55-5.5/0

12-ORA-55-5.5/6.3

12-ORA-55-6.8/7.2

12-ORA-55-11.6/17.6

12-ORA-55-17.5/0

Fed Aid

HB1

HA42

HA25

HA25

HM1

HA23

Pgm Code

IN ORANGE COUNTY IN COSTA MESA FROM

0.2 MILE NORTH OF WILSON STREET

OVERCROSSING TO 0.5 MILE SOUTH OF

BRISTOL STREET UNDERCROSSIN

IN ORANGE COUNTY IN COSTA MESA AT

PAULARINO AVENUE UNDERCROSSING

IN ORANGE COUNTY IN COSTA MESA,

SANTA ANA, AND IRVINE AT VARIOUS

LOCATIONS

IN ORANGE COUNTY IN SANTA ANA FROM

0.3 KM SOUTH OF MACARTHUR BOULEVARD

UNDERCROSSING TO 0.4 KM NORTH OF

MACARTHUR BOULEVARD UNDERC

IN ORANGE COUNTY IN TUSTIN, ORANGE

AND ANAHEIM FROM 0.2 MILE SOUTH OF

SEVENTEENTH STREET OVERCROSSING TO

ROUTE 55/91 SEPARATION

IN ORANGE COUNTY IN ANAHEIM AT CIRCLE

HAVEN ROAD AND SANTIAGO BOULEVARD

Description 

INSTALL SIGN PANEL AND STRUCTURE

SLOPE PAVING AND IMPROVE SIDEWALK

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RUBBERIZED ASPHALT CONCRETE OVERLAY

REPAIR DAMAGED SLOPE

Type Of Work

PETERSON-CHASE

D.G. YEAGER CONSTRUCTION CO.

DIVERSIFIED LANDSCAPE CO.

DIVERSIFIED LANDSCAPE

MANAGEMENT, INC.

ALL AMERICAN ASPHALT

F C I CONSTRUCTOR, INC.

Contractor

IRVINE, CA 92614-5706

SAN CLEMENTE, CA 92673

WINCHESTER, CA 92596

RIVERSIDE, CA 92503

CORONA,CA 92878-2229

SAN MARCOS, CA 92009

 

 

 

 

 

 

HAMIDI, FRED

T H WANG

ANKHASARIAN SANDY

ANKHASIRISAN, SANDY

WANG T H

PIRZADEH,BEHROOZ

Resident
Engineer

(949)509-5017

(949)279-8405

(949)279-8741

(949)279-8741

(949)279-8405

(949)279-8595

 $119,817

 $249,999

 $1,459,756

 $505,811

 $3,980,080

 $7,758,853

Bid + CCOs

 $109,309

 $30,632

 $610,744

 $498,949

 $3,862,005

 $7,115,758

Comp To  date

 $0

 $0

 $55,957

 $2,723

 $252

 $596,991

This Month

11/09/07

05/23/08

09/10/07

03/29/07

04/11/08

04/16/07

Awarded

11/21/07

06/24/08

10/11/07

05/03/07

05/21/08

05/11/07

Approved

09/30/08

10/31/08

11/21/11

11/04/08

10/31/08

12/20/08

Est Comp

 100%

 69%

 94%

 0%

 100%

 86%

%Time

 99%

 12%

 41%

 0%

 96%

 92%

% Work 

SUSPENDED

 

 

PLANT EST

SATIS

 

 

Message

12-0H5104

12-0J2704

12-075604

12-0H5704

12-0H3404

12-0H2104

Contract 

  

  

  

  

  

ACNH-P055-(049)E

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

1792 KAISER AVE

P.O.BOX 74073

33801 WASHINGTON ST.

1212 SEVERN WAY

P.O. BOX 2229

1770 LA COSTA MEADOWS DRIVE

3251 1/4 UNIVERSITY

DR

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN,CA 92780

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
10/20/08 Statement of Ongoing Contracts as of 11/04/08

12District

12-ORA-57-21.2/0

12-ORA-73-21.5/21.5

12-ORA-74-13.3/16.6

12-ORA-90-2.6/5.1

12-ORA-90-11.8/12.5

12-ORA-261-/6.3

Fed Aid

HB1

HA25

HB1

HM1

HB4N

HM1

Pgm Code

IN ORANGE COUNTY IN BREA FROM 0.1

MILE SOUTH TO 0.3 MILE NORTH OF

LAMBERT ROAD

IN ORANGE COUNTY IN IRVINE AT NEWPORT

COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY NEAR SAN JUAN HOT

SPRINGS FROM SAN JUAN CANYON  BRIDGE

TO RIVERSIDE COUNTY LINE

IN ORANGE COUNTY IN FULLERTON AND

BREA ON ROUTE 90 AND ON ROUTE 142

IN ORANGE COUNTY IN YORBA LINDA  AND

ANAHEIM ON ROUTE 90 FROM .95 KM EAST

OF KELLOGG DRIVE UNDERCROSSING TO LA

PLAMA AVENUE

IN ORANGE COUNTY IN IRVINE AND ORANGE

FROM WALNUT AVENUE  OVERCROSSING TO

ROUTE 241

Description 

MODIFY TRAFFIC SIGNALS

MITIGATION PLANTING AND IRRIGATION

WIDEN ROADWAY AND BRIDGES

REHABILITATE ROADWAY

CONSTRUCT BRIDGE AND WIDEN ROADWAY

RUBBERIZED ASPHALT CONCRETE OVERLAY

Type Of Work

PETERSON CHASE GENERAL ENG.

CONSTRUCTION INC.

P & D LANDSCAPE MANAGEMENT

CLIFFORD BRICE

BRENT ENGINEERING, INC.

GENERAL ENGINEERING

CONTRACTORRON BUREK PRESIDENT

ORTIZ ASPHALT PAVING AL VILLA

BRUTOCO ENGINEERING & CONST.

R J NOBLE COMPANY

Contractor

IRVINE, CA 92614

ORANGE, CA  92868

IRVINE, CA 92618

COLTON, CA 92324

FONTANA, CA 92331-0189

ORANGE, CA 92856

 

 

 

 

 

 

PIRZADEH, BEHROOZ

HONG, JOHN

LINDQUIST, KARL

T.H. WANG

YII, JAMES

UPDAHYAYA, NITA

Resident
Engineer

(949)279-8595

(949)279-8741

(949)487-4011

(949)279-8405

(714)779-2683

(949)509-5018

 $343,779

 $191,258

 $35,489,475

 $1,869,594

 $32,026,258

 $3,096,649

Bid + CCOs

 $121,317

 $157,138

 $34,588,416

 $1,781,933

 $19,523,917

 $613,600

Comp To  date

 $59,264

 $691

 $1,584,116

 $929,922

 $102,232

 $613,600

This Month

04/18/08

02/17/05

12/22/06

05/28/08

11/22/06

04/18/08

Awarded

05/02/08

02/25/05

01/11/07

06/12/08

12/20/06

05/15/08

Approved

03/26/09

12/09/10

10/18/10

10/31/08

07/26/10

01/12/09

Est Comp

 28%

 64%

 57%

 100%

 43%

 23%

%Time

 36%

 82%

 96%

 93%

 61%

 20%

% Work 

 

 

 

 

 

 

Message

12-0H9404

12-0G2704

12-043214

12-0H0094

12-056214

12-0H2194

Contract 

  

  

ACST-P074-(050)E

  

HP21-6212-(011)E

  

  

  

  P0-74 0-(0E)

  

  62-12 0-(1E)

  

  

  

--()

  

--()

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

WPCP

1792 KAISER AVE.

999 TOWN AND COUNTRY FLR 4

81 SHIELD

P.O.BOX 883

P.O. BOX 310189

P O BOX 620

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY

31726 RANCHO VIEJO

ROAD, SUITE 115

15700 TUSTIN VILLAGE

WAY #2

1250 N. LAKEVIEW

AVENUE, SUITE M

3251 1/4 UNIVERSITY

DRIVE

TUSTIN, CA 92780

TUSTIN, CA 92780

SAN JUAN CAPISTRANO, CA

92675

TUSTIN, CA 92780

ANAHEIM, CA 92807

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
10/20/08 Statement of Ongoing Contracts as of 11/04/08

12District

12-ORA-405-3.7/6.4

12-ORA-405-8.4/0

12-ORA-405-13.4/13.6

12-ORA-405-13.9/0

12-ORA-405-15.4/16.3

12-ORA-405-18.0/0

Fed Aid

HA25

201130

HB1

HB1

HB4N

HB1

Pgm Code

IN ORANGE COUNTY IRVINE FROM  JEFFERY

ROAD AND UNIVERSITY DRIVE TO SAN

DIEGO CREEK

IN ORANGE COUNTY, AT REDHILL AVENUE,

CITY OF COSTA MESA, DIR'S EMERGENCY

FORCE ACCOUNT CONTRACT

IN ORANGE COUNTY IN FOUNTAIN VALLEY

FROM 0.4 KM TO 0.8 KM SOUTH OF

BROOKHURST STREET OVERCROSSING

IN ORANGE COUNTY IN FOUNTAIN VALLEY

AT SOUTHBOUND BROOKHURST STREET  OFF

RAMP

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND WESTMINSTER FROM 0.3 KM NORTHWEST

OF MAGNOLIA STREET  OVERCROSSING TO

EDINGER AVENUE OVER

IN ORANGE COUNTY IN WESTMINSTER AT

BOLSA AVENUE OFF RAMP

Description 

HIGHWAY PLANTING AND IRRIGATION

REPAIR TWO SLOPE EMBANKMENTS

RAMP WIDENING AND ADD SHOULDERS

HOT MIX ASPHALT OVERLAY

WIDEN ROADWAY

REPLACE METAL BEAM GUARD RAIL

Type Of Work

PACIFIC RESTORATION GROUP, INC

DRILL TECH DRILLING &

SHORING,INC.

BEADOR CONSTRUCTION COMPANY

T D S ENGINEERING

POWELL CONSTRUCTION

AUTOBAHN CONSTRUCTION, INC.

Contractor

CORONA, CA 92877-0101

ANTIOCH, CA 94509-8548

CORONA, CA 92883

WESTLAKE VILLAGE CA 91361

FONTANA, CA 92335

SANTA ANA, CA 92711-1238

 

 

 

(805)371-4639

 

 

HONG, JOHN

JAVAHERNESHAN, MAJID

JAVAHERNESHAN, MAJID

JAVAHERNESHAN, MAJID

HAMIDI, FRED

Resident
Engineer

(949)279-8741

(949)289-3551

(949)509-5031

 

(949)509-5031

(949)509-5017

 $1,339,316

 $3,726,500

 $866,954

 $139,967

 $5,126,630

 $179,791

Bid + CCOs

 $1,250,163

 $1,645,177

 $864,550

 $0

 $5,044,344

 $0

Comp To  date

 $4,050

 $0

 $2,750

 $0

 $23,221

 $0

This Month

02/15/06

11/01/07

08/20/07

09/23/08

09/13/07

06/04/08

Awarded

03/07/06

11/01/07

09/18/07

10/08/08

10/12/07

06/16/08

Approved

04/29/10

06/08/09

01/20/09

08/30/09

01/12/09

Est Comp

 68%

 45%

 0%

 0%

 0%

 0%

%Time

 92%

 44%

 0%

 0%

 0%

 0%

% Work 

 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

 

Message

12-075704

12-0J1204

12-0H5404

12-0J5204

12-0A7624

12-0J1904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

WPCP

WPCP

SWPPP

WPCP

P.O. BOX 77038

2200 WYMORE WAY

26320 LESTER CIRCLE

1014 S WESTLAKE BLVD STE 1413

8555 BANANA AVENUE

P.O. BOX 11238

15700 TUSTIN VILLAGE

WAY

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DRIVE

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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 $10,382,597 $199,451,241 $331,782,150

12-ORA-605-/1.6

Fed Aid

HA22

Pgm Code

IN ORANGE COUNTY IN SEAL BEACH AND

LOS ALAMITOS ON ROUTE 22, ROUTE 405

AND ROUTE 605

Description 

REPLACE PAVEMENT AND TREAT DECKS

Type Of Work

ALL AMERICAN ASPHALT

Contractor

CORONA CA 928782229

(951)736-7600

Resident
Engineer

 

 $4,373,375

Bid + CCOs

 $0

Comp To  date

 $0

This Month

09/22/08

Awarded

10/08/08

Approved
Est Comp

 0%

%Time

 0%

% Work 

 

Message

12-0G2204

Contract 

ACIM-X059-(049)E

STS0-22 0-(2EP) 

S022- 022-()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

P O BOX 2229

Accepted

Location
Storm Water
Plan



12-0H0504

12-0G5304

12-078004

12-0J5904

12-0H5004

12-0F8204

12-0E0704

12-0A7304

12-0J8904

12-0C6404

12-0J0304

12-0J1704

12-0H6804

12-0F9404

12-101674

12-0C8704

12-0H9904

12-0J0404

12-0H7004

12-0H4004

12-0H7104

12-0H8404

Contract

12-ORA-1-5.3/0

12-ORA-1-12.8/13.4

12-ORA-1-31.5/32.2

12-ORA-5-4.1/0

12-ORA-5-6.9/14.5

12-ORA-5-13.8/13.8

12-ORA-5-15.1/16.4

12-ORA-5-22.2/28.5

12-ORA-5-23.6/23.9

12-ORA-5-26.6/27.2

12-ORA-5-33.3/0

12-ORA-5-35.1/36.3

12-ORA-5-35.4/41.1

12-ORA-5-35.9/35.9

12-ORA-5-42.1/44.4

12-ORA-5-72.0/72.4

12-ORA-22-3.2/12.9

12-ORA-22-10.3/0

12-ORA-22-10.4/0

12-ORA-39-3.2/5.8

12-ORA-39-3.9/19.2

12-ORA-39-4.1/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



12-0H2164

12-0C3504

12-0H5104

12-075604

12-0H5704

12-0H3404

12-0H2104

12-0J2704

12-0H9404

12-0G2704

12-043214

12-0H0094

12-056214

12-0H2194

12-075704

12-0J1204

12-0H5404

12-0J5204

12-0A7624

12-0J1904

12-0G2204

Contract

12-ORA-39-20.5/0

12-ORA-39-/21.9

12-ORA-55-3.4/4.1

12-ORA-55-5.5/6.3

12-ORA-55-6.8/7.2

12-ORA-55-11.6/17.6

12-ORA-55-17.5/0

12-ORA-55-5.5/0

12-ORA-57-21.2/0

12-ORA-73-21.5/21.5

12-ORA-74-13.3/16.6

12-ORA-90-2.6/5.1

12-ORA-90-11.8/12.5

12-ORA-261-/6.3

12-ORA-405-3.7/6.4

12-ORA-405-8.4/0

12-ORA-405-13.4/13.6

12-ORA-405-13.9/0

12-ORA-405-15.4/16.3

12-ORA-405-18.0/0

12-ORA-605-/1.6

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

Page
Statement of Ongoing Contracts - Index
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District

 $496,858

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

12District

 $331,782,150  $199,451,241

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $4,373,375

 $205,399,081

 $37,353,200

 $51,489,078

 $33,167,416

 Bid + CCO

 $0

 $120,588,401

 $35,911,293

 $23,427,630

 $19,523,917

 Work Comp

District Total:

Work completed this Period:  $496,858

-I-

-F-

-S-

-SH-
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